

Study year	Done	First year												Second year												Third year											
Study month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
Tasks																																					
Diffusion of the project	X																																				
Definitive protocol elaboration	X																																				
Consultation to reference CEIC	X																																				
Obtaining of the list of women who meet the criteria that define the study population	X																																				
Presentation CEIC	X																																				
Pilot study	X																																				
Randomization of interventions	X																																				
Evaluation of the pilot test and timely changes	X																																				
Development of the materials for the development of the study and training of professionals	X																																				
Training of health professionals in the management of the telematic notebook for data collection	X																																				
Implementation of sequential character of three interventions																																					
Inclusion of women in the screening. Collection of data in QRD																																					
New telephone notice to the women who did not attend the established appointment																																					
Closure of data collection. Quality control of registries																																					
Statistical analysis																																					
Preparation and diffusion of results																																					
Preparation of the final report																																					