

	2008	2008	2008	2009	2009	2009	2009	2010	2010	2010	2010	2011	2011	2011	2011	2012	2012	2012	2012
	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec
SAFER 2																			
Funding Commenced																			
Ethics applications																			
Planned																			
Actual																			
R&D approvals																			
Planned																			
Actual																			
MHRA approvals N/A for SAFER 2																			
Planned																			
Actual																			
Patient																			
Recruitment																			
Planned																			
Actual																			
CONSTRUCT																			
Funding Commenced																			
Ethics applications																			
Planned																			
Actual																			
R&D approvals																			
Planned																			
Actual																			
MHRA approvals																			
Planned																			
Actual																			
Patient																			
Recruitment																			
Planned																			
Actual																			
partial recruitment*																			
Family Links																			
Funding Commenced																			
Ethics applications																			
Planned																			
Actual																			
R&D approvals																			
Planned																			
Actual																			
MHRA approvals N/A for Family Links																			
Planned																			
Actual																			
Patient																			
Recruitment																			
Planned																			
Actual																			

* Partial recruitment as full R&D permissions not approved

planned

actual