

Additional file I

Lottery funded project: Evaluating the IY Small Group Dina in Gwynedd

Activity for:	April-June 2010	July-Sept 2010	Oct-Dec 2010	Jan-Mar 2011	April-June 2011	July-Sept 2011	Oct-Dec 2011	Jan-Mar 2012	April-June 2012	July-Sept 2012	Oct-Dec 2012	Jan-May 2013
Gwynedd Education (Phase 1)	Orientation meeting (May 4 th)	*Quarterly Steering group June 18 th – key members	Attend 2-day training, 2 staff/school Identify eligible children	Deliver programme Jan-May 18 wks, 6 intervention children per school Attend supervision			Deliver programme 18 wks, 6 control children per school					
Gwynedd Education (Phase 2)					Orientation meeting		Attend 2-day training, 2 staff/school Identify eligible children	Deliver programme Jan-May 18 wks, 6 intervention children per school Attend supervision				Deliver programme 18 wks, 6 control children per school
IYW Centre	Orientation meeting (May 4 th)	*Quarterly Steering group June 18 th – key members		1 day/month supervision at Bangor University for Phase 1 delivery			1 day/month supervision at Bangor University for Phase 2 delivery					
IY Cymru (seconded teacher)	Orientation meeting (May 4 th)	*Quarterly Steering group June 18 th – key members	Phase 1 schools, 2 visits to present project & answer queries	Teacher regular support visits to schools	Phase 2 schools, 2 visits to present project & answer queries		Teacher regular support visits to schools					
Research Team	Orientation meeting (May 4 th) Recruit staff Ethical approval	*Quarterly Steering group June 18 th – key members	Phase 1 baseline data collection – home & school, Sept-Dec Randomise Phase 1		Phase 1, follow-up 1 data collection – home & school June-Sept Phase 2, baseline data collection home & school, Sept - Dec Randomise Phase 2			Phase 1, follow-up 2 data collection – home & school	Phase 2 follow-up 1 data collection – home & school, May onwards			Final data analyses Final written reports** Conference presentations Publication in peer reviewed journals

*Dates of future steering groups to be confirmed at this meeting. Progress reports will be presented at each meeting

**Interim/yearly reports will be submitted to funders in addition to the final report