

Study Task	Month	-6-0	1-3	4-6	7-9	10-12	13-15	16-18	19-21	22-24	25-27	28-30	31-33	34-36
Document Preparation e.g. ethics	Mar-Aug 2012													
Preparation (START 1 st Sept. 2012) e.g. practice recruitment, GP & staff training		Sep-Nov 2012	Dec-Feb 2013											
Patient recruitment & data collection (Visit 1)			Jan-Feb 2013	Mar-May	Jun-Aug	Sep-Nov	Dec							
3 month follow up (telephone)				Apr-May 2013	Jun-Aug	Sep-Nov	Dec-Feb 2014	Mar						
12 month follow up (Visit 2)							Jan-Feb 2014	Mar-May	Jun-Aug	Sep-Nov	Dec			
Finalisation e.g. data cleaning and verification, analysis and write up												Jan-Feb 2015	Mar-May	Jun-Aug