



**University
of Basel**

Department of
Sport, Exercise and Health



PACOUTPAT

Timeline of PACOUTPAT-trial

Milestones	2025				2026				2027				2028			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Ethics Approval																
Recruitment																
Baseline Assessments																
Intervention																
Post Assessments																
Follow-up Assessments																
Dissemination																